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Asbestos Dump RI/FS Work Plan
1. Topographic Survey - establish layout for sampling
2. Geotechri~~1 Investigation
- geophysicai survey
- physical soil testing
- data evaluation
3. Sampling Program
- Millington Site:
®* Air - asbestos fiber count
°® Socil - asbestos fiber count; asbestos mineral
identification
_ * Surface water (Passaic River) - asbestos

fiber count (upstream, downstream,
and at site)

° Groundwater - prioriti.pollutants &
phenylmercuric acetate (PMA)

¢ Leachate (if present) - priority pollutants
& PMA :

- New Vernon Road, White Bridge Road, and Wildlife
Refuge Sites:

®* Air - asbestos fiber count

® Soil - asbestos fiber count; asbestos mineral
identification; comparison of asbestos
mineral types identified at these sites
with those identified at the Millington
site

¢ Surface Water - priority pollutants
4. Remedial Investigation Report

~— 5, Feasibility Study
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SCOPE OF WORK

TASK 1 -- DESCRIPTION OF CURRENT SITUATION

Describe the background information pertinent to the site
and its problems and outline the purpose and need for remedial
investigation at the site, The data gathered during any previous

investigations or inspections and other relevant data should be
used.

a. Site Background. Prepare a summary of the regional
location, pertinent area boundary features, the general
site physiography, hydrology, and geology. The total
area of the site and the general nature of the problem,
including pertinent history relative to the use of site
for hazardous waste disposal, should be defined.

b. Nature and Extent of Problem. Prepare a summary of the

actual and potential on-site and off-site health and
environmental effects.

c. History of Response Agtions. _Prepare a summary of any
previous response acti@ns conducted by either local,
State, Federal or private parties, including the site
inspection, other technical reports, and their results.
This summary should address any enforcement activities
undertaken to identify responsible parties, compel
Private cleanup, and recover costs. A list of reference
documents and their location shall be included.

TASK 2 -- INVESTIGATION SUPPORT

Conduct preliminary work necessary to ‘conduct the site
investigations and feasibility study.

a. Contractor Procurement. Prepare contractor procurement
documents and award sub-agreement to secure the services
necessary to conduct the remedial investigation and
feasibility study.

b. Site Visit. Conduct initial site visits required to
become familiar with site topography, access routes. anA
proximity of receptors to possible contamination, and

* collect data for preparation of the site safety plan.
The visit should be used to verify the site informatior
developed in Task 1.
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c. Define Bounda Conditions.  Establish site boundary
conditions to limit the area of site investigations.

The boundary conditions should be set so that subsequent
investigations will cover the contaminated media in
sufficient detail to support following activities (e.g.,
the feasibility study). The boundary conditions may
also be used to identify boundaries for site access
control and site security.

d. Site Map. Prepare a site map showing all water features, ‘
drainage patterns, tanks, buildings, utilities, paved
areas, easements, right=of-ways, and other features.

The site map and all topographic surveys shall be of
sufficient detail and accuracy to locate and teport all
existing and future work performed at the site. [Permanent
baseline monument, bench marks, and reference grid tied
into any existing reference system (i.e., State or

USGS) should be considered as an option.)

e, Site Office. 1I1f agreed to be EPA and the State, establish
a temporary site office to support site work.

TASK 3 == SITE INVESTIGATIONS

Conduct those site remedial investigations necessary to
characterize the site and its sctual or potential hazard to public
health and the environment. The site investigations should result
in data of adequate technical content to assess preliminary
remedial alternatives developed in Task 4 and support the detailed
evaluation of alternatives during the feasibility study.

All samples analyses will be conducted at laboratories
following EPA protocols, or equivalents. Strict chain-of-custody
procedures will be followed and all samples will be located on
the site map [and grid system] established under Task 2.

a. Hydrogeologic Investiggtzcn. Develop and conduct a
program to determine the present and potential extent of
ground vater contamination. Efforts should begin with
a survey of previous hydrogeclogic studies and other
existing data. The survey should address the degree of
hazard, the mobility of pollutants considered, the
soils' attenuation capacity and mechanisms, discharge/
recharge areas, regional flow direction and quality,
and effects of any pumping. Such information may be
available from the USGS, the Soil Conservation Service.

. and local well drillers. Subsequent to the survey of
existing data, a sampling program should be developed
to determine the horizontal and vertical distribution
of contaminants and predict the long~term disposition
of contaminants. The sampling program should, at a
minimum, evaluate factors affecting ground water
performance, background levels of contamination, the
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type of well construction utilized (must be compatible
with type of measurement taken), the number and location
of wells, chain of custody and record of samples, and

the ground water sampling method. Geophysical techniques
can be considered for use in defining subsurface conditions
and design of the sampling program.

Soils and Sediments Investigation. Develop and conduct

a program to determine the ?ocation and extent of
contamination of surface and subsurface soils and sediment
as appropriate. This process mdy overlap with certain
aspects of the hydrogeologic study (e.g., characteristics
of soil strata are relevant to both the transport of
contaminants by ground water and to the location of
contaminants in the 80il; cores from ground water-
monitoring wells may serve as soil samples). A survey

of existing data on seils and sediments may be useful.

A sampling program shoild be developed and conducted to
determine the horizontal and vertical extent of contaminate
soils and sediments. Information regarding local backgrour
levels, degree of hazard, location of samples, technigues
utilized, and methods of analysis should be included.

The investigation should identify the locations and
probable quantities of subsurface wastes, such as buried
drums, through the use of appropriate geophysical methods.

Surface Water Investigation. Develop and conduct a
program to determine the extent of contamination of
surface water as appropriate. This process may overlap
with the s0ils and sediments investigation; data from
stream or lake sediments sampled may be relevant to
surface water quality. A survey of existing data on
surface flow quantity and quality may be a useful first
step. A sampling program should be developed and
conducted, discussing the degree of hazard, including
information on local background levels, location and
frequency of samples, sampling techniques, and method
of analysis.

Air Investiqation. Develop and conduct a program to
determine the extent of atmospheric contamination as
appropriate. The program should address the tendency

of substances to enter the atmosphere, local wind patterns
and the degree of hazard. A sampling program should be
developed and conducted, specifying location, timing,

and frequency of samples, sampling techniques, and

. method of analysis.

TASK 4 -- PRELIMINARY REMEDIAL TECHNOLOGIES

Identify preliminary remedial technologies, providing detai.
sufficient to ensure that site investigations will develop a dat:

base adequate for the evaluation of alternatives during the
Feasibility Study.
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a. Pre-Investigation Action. Prior to starting any site

investigations, assess the site conditions to determine
potential categories of source control and off-site
remedial actions.

b. Post-Investigations Evaluation. Either during or
following the investigations assess the investigation
results and recommend preliminary remedial technologies
likely to apply to the site problem. These will be a
refinement of those identified in Task 4 A. They will
provide the basis for developing detailed alternatives
during the Feasibility Study.

c. The Preliminary Remedial Technologies should be presented
in a table, or matrix, with all technologies or actions
shown and one sentence qualifiers for the criteria,
Criteria should include, but not be limited to, applica-
bility to the problem, reliability, implementability,
damage to the environs, initial cost, O&M, etc. This
should be a separate deliverable for use in negotiations
and planning.

TASK 5 == SITE INVESTIGATIONS ANALYSIS

Prepare a thorough analysis and summary of all site
investigations and their results. The_objective of this task
will be to ensure that the investigation data are sufficient in
guality and quantity to support the feasibility study.:

The results and data from all site investigations must be
organized and presented logically so that the relationships
between site investigations for each medium are apparent.

a. Data Analysis. Analyse all site investigations and
develop a summary of the type and extent of contamination
at the site. This analysis must include all significant
pathways of contamination and an exposure assessment.

The exposure assessment should describe any threats to
public health, welfare, or the environment. The analysis
should discuss the degree to which either source control
or off-gite actions are required to significantly mitigate
the threat to public health, velfare, or the environment.
If the results of the investigation indicate that no
threat or potential threat exists, a recommendation to
stop the remedial response should be made.

b. - Application to Preliminary Technologies. Analyze the

results of the site investigations in relation to the

: preliminary remedial technologies developed in Task {.
Data supporting, or rejecting, types of remedial

technologies, compatability of wastes and construction
materials, and other conclusions should be presented.
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"PASK 6 -- FINAL REPORT

Prepare a final report covering the remedial 1nvestigatzon
phase and submit copies to EPA. The report shall include the
results of Task 1 through S, and should include additional
information in an appendix. The report shall be structured to
enable the reader to cross-reference with ease,

TASK 7 -- COMMUNITY RELATIONS SUPPORT

Furnish the personnel, services, materials, and equipment
required to undertake community relations program. Although this
may be a limited program, community relations must be intergrated
closely with all remedial response activities, The objectives of
this effort are to achieve community understanding of the actions
taken and to obtain community input and support prior to selection
of the remedial alternative(s).

Community relations support includes but may not be limited
to the following:

®* Revisions or additions to community relations plans
including definition of community relations program needs
for each remedial activity.

® Analysis of community ittitudes toward proposed actions.

* preparation and dissemination of news releases, fact
sheets, slide shows, cihibxts. ar.d other audio-visual
materials designed to apprise the community of current
or proposed actions.

®* Establishment of a community information center.

* Arrangement of briefings, press conference, workshops.
and public and other informal meetings.

® Assessment of the successes and failures of the community
relations program.

® Preparation of reports and participation in public meetings.
project review meetings, and other meetings as necessary
to the normal progress of the work.

® Solicitation, selection and approval of subcontractors,
‘if needed.

All community relations support must be consistent withé

® Superfund community relations policy, as stated in the
"Guidance for Implementing the Superfund Program”.
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TASK 8 -- ADDITIONAL REQUIREMENTS
a. Reporting Requirements
Monthly reports shall be prepared by the Engin;er to
describe the technical and financial progress of the
project. These reports should discuss the following
items:
1. Identificatipn of gite and activity.
2. Status of work at the site and progress to date.
3. Percentage of completion.l
4. Difficulties encountered during the reporting period.
S. Actions being taken to rectify problems,
6. Activities planned for the next month.

7. Changes in personnel.

8. Actual expenditures including fee and direct,labor'
hours expended for this pericd.

9. Cumulative expenditures (1nc1udxng fee) and cumulative
direct labor hours. .

10. Projection of expenditures for completing the project.
including an explanation of _any s;gnifzcant variation
from the forecasted target.l

l1l. A graphic representation of proposed versus actual
expenditures (plus fee) and comparison of actual vs.
target direct labor hours. A projection to completion
will be made for both.

The monthly progress report will list target and actual
completion dates for each element of activity including
project completion and provide an explanation of any
" deviation from the milestones in the work plan schedule.

b. Chain-of-Custody. Any field sampling collection and
analyses conducted shall be documented in accordance
_ with chain-of-custody procedures as provided by EPA.

c. Safety Plan. A safety plan will be developed to protec
‘ the health and safety of personnel involved in the
remedial investigation. The plan will be consistent
withs
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Section 111(¢c)(6) of CERCLA
EPA Order 1440.]1 -- Respiratory Protection

EPA Order 1440.3 -- Health and Safety Requirements
for Employees Engaged in Field Activities

EPA Occupational Health and Safety Manual
Other EPA guidance as provided
State safety and health statutes

Site conditions

d. Quality Assurance/Quality Control (QA/QC). The Engineer
shall prepare and submit as part of the work plan a
Quality Assurance Project Plan for the sampling, analysis,
and data handling aspects of the remedial investigation.
The plan shall be consistent with the requirements of
EPA's Contract Laboratory Program. The plan shall
address the following points: .

1

TASK 9 -~ DESCRIPTION OF CURRENT SITUATION AND PROPOSED RESPONSE

Information on the site background, the nature and extent of
the problem, and previous activities presented in Task 1 of the
remedial investigation may be incorporated by reference.

1.

2.
3.
‘.
.
6.
?.

0.

QA Objectives for Measurement Data, in terms of
precision, accuracy, completeness, representativeness,
and comparability.
Sampling Proceduros..
Sample Custody. -

Calibration Procedures, References, and Frequency.
Internal OC Checks and Fregquency.

QA Performance Audits, System Audits, and Freguency.
QA Reports to Management.

Preventive Maintenance Procedures and Schedule.
Specific Procedures to be used to routinely assess
data precision, representativeness, comparability,
accuracy, and completeness of specific measurement
parameters involved. This section will be required
for all QA project plans.

Corrective Action.
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Following this summary of the current situation, a site-
specific statement of purpose for the response, based on the
results of the remedial investigation, should be presented. The
statement of purpose should be organized in terms of components
amenable to discrete remedial measures (e.g., a statement of
purpose describing the evaluation of alternatives for treatment
of contamination ground water).

TASK 10 -- DEVELOPMENT OF ALTERNATIVES

Based on the results of the remedial investigation and
consideration of preliminary remedial technologies (Task 4),
develop a limited number of alternatives for source control or
off-site remedial actions, or both, on the basis of objectives
established for the response and the scoping decision.

a. Establishment of Remedial Response Objectives

Establish site-specific objectives for the response.
These objectives shall be based on public health and
environmental concerns, information gathered during the
remedial investigation, Section 300.68 of the National
Contingency Plan (NCP), EPA interim guidance, and the
requirements of any other applicable Federal statutes.
Preliminary cleanup objectives shall be .developed in
consultation with EPA and the State.

b. Identification of Remedial Alternatives:

Develop alternatives t0 incorporate remedial technologies,
response objectives, and other appropriate considerations
into a comprehensive, site-specific approach. Alternatives
should include non-cleanup (e.g., alternatives shall be
developed in close consultation with EPA and the State.

TASK II =-- INITIAL SCREENING OF ALTERNATIVES

The alternatives developed in Task 2 will be screened by the
Engineer, EPA, and the State to eliminate alternatives that are

clearly not feasible or appropriate, prior to undertaking detailed
evaluations of the remaining alternatives.

Conderations to be Used in Initial Screening

Three broad considerations must be used as a basis for
the initial screening: cost, effects of the alternative,
and acceptable engineering practices. More specifically,
the following factors must be considered:
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1. Environmental protection. Only these alternatives that
satisfy the response o jectives and contribute substantiall
to the protection of public health, welfare, or the
environment shall be considered further. Source control
alternatives shall achieve adequate control of source
materials. Off-site alternatives shall minimize or
mitigate the threat of harm to public health, welfare,
or the environment.

2. Implementability and rel.:'ility. Alternatives that may
prove extremely difficult to implement, will not achieve

the remedial objectives in a reasonable time period, or
rely on unproven technology will be eliminated.

3. Environmental effects. Alternatives posing significant
adverse environmental effects will be excluded.

4. Cost. An alternative whose cost far exceeds that of
other alternatives will usually be eliminated. Total
cost will include the eost of implementing the alternative
and the cost of operation and maintenance.

TASK 12 -- LABORATORY STUDIES'llt Required]

Conduct any necessary laboratory and bench scale treatability
studies required to evaluate the effectiveness of remedial
technologies and establish engimeering criteria (e.g., leachate
treatment; ground water treatment; compatability of waste/leachate
with site barrier walls, cover, and other materials proposed for
use in the remedy). It is expected that the scope of this task
will depend on the results of Tasks 10 and 1l and therefore will
not be complete at the start of Task 13. The Engineer will submit
a separate work plan for any proposed laboratory studies for EPA
and State approval. This submittal will be made in the timeframe
required to maintain steady progress of the overall feasibility
study. [Additional studies may also be conducted during the
design phase if needed to refine treatability results or develop
detailed design criteria.]

TASK 13 == EVALUATION OF TRE ALTERNATIVES

Evaluate the alternative remedies that pass through the
initial screening in Task 1l and recommend the most desirable
(cost effective) alternative to EPA and the State.

Alternative evaluation shail be preceded by a detailed
development of the remaining alternatives.

a. Detailed Development of Remaining Alternatives

The detailed development of the remaining feasible
remedial alternatives shall include as a minimum:
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Description of appropriate treatment and disposal
technologies.

Special engineering considerations required to
implement the alternative (e.g., pilot treatment
facility, additional studies needed to proceed
with final remedial design).

Environmental impacts and proposed methods, and
costs, for mit.gating any adverse effects.

Operation, maintenance, and monitoring reguirements
of the remedy.

Off-site disposal needs and transportation plans.
Temporary storage requirements.

Safety requirements for remedial implementation
(including both on-site and off-site health and
safety considerations).

A description of how the alternative could be phased
into individual operable units. The description
should include a discussion of how various operable
units of the total remedy could be implemented
individually or in groups, resulting in a significant
improvement to the environment or savings in costs.

A description of how the~alternative could be
segmented into areas to allow implementation of
differing phases ¢f the alternative.

A review of any off-site facilities provided by the
state to ensure compliance with applicable RCRA
reqQuirements, both current and proposed.

Environmental Assessment

Perform an Environmental Assessment (EA) for each
alternative. The EA shall include, at a minimum, an
evaluation of each alternative's environmental effects,
an analysis of measures to mitigate adverse effects,
physical or legal constraints, and compliance with
CERCLA or other regulatory requirements.

° Each alternative will be assessed in terms of the extent
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to which it will mitigate damage to, or protect, public
health, welfare, and the environment, in comparison to

the other remedial alternatives. The specific
considerations to be used in the assessment will be
different for source control alternatives and for off-site
alternatives, as explained in EPA guidance. Consideration.
may be given to standards and criteria developed under
Federal or State environmental and health statutes.



Cost Analysig

Evaluate the cost of each feasible remedial action
alternative (and for each phase or segment of  the
alternative), The cost will be presented as a present
worth cost and will include the total cost of implementing
the alternative and the annual operating and maintenance
cost. Both monetary costs and associated non-monetary
costs will be included. A distribution of costs over
time will be provided.

Evaluation and Recommendation of Cost-Effective Alternative

Alternatives shall be evaluated using technical,
environmental, and economic criteria. At a minimum,
the following areas will be used to evaluate alternatives:

1. Reliability. Alternatives that minimize or
eliminate the potential for release of wastes into
the environment will be considered more reliable
than other alternatives, For example, recycling of
wastes and off-gsite incineration would be considered
more reliable than land disposal. Institutional
concerns such as management reguirements can also
be considered as reliabxl;ty factors.

e

2. Implementability. The requirments of implementing
tge alternatives will be considered, including phasing
alternatives into operable units and segmenting
alternatives into project~areas on the site. The
requirements for permits, zoning restrictions,
right of ways and public acceptance are also examples
of factors to be considered.

3. Qg;ration and Maintenance Reguirements. Preference
wl given to projects with lower OgM regquirements,
other factors being equal.

4. Environmental Effects. Alternatives posing the
least impact (or greatest improvement) on the
environment will be favored.

5. Safety Requirements. On-site and off-gite safety
requirements during implementation of the alternatives
should be considered. Alternatives with lower
safety impact and cost will be favored.

6. Cost. The remedial alternatives with the lowest
total present worth cost vill be favored. Total
present worth cost will include capital cost of
implementing the alternative and cost of operations
and maintenance of the proposed alernative.
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Recommend the alternative determined to be the most cost-
effective. The recommendation will be justified by
stating the relative advantages over other alternatives
considered, Evaluate considerations shall be applied
uniformly to each alternative. The lowest cost alternative
that adegquately protects (or mitigates damage to) public
health, welfare, or the environment will be considered

and is technologically feasible and reliable as the
cost-effective alternative.

e. Preliminary Report

Prepare a preliminary report presenting the results of
Tasks 9 through 13 and the recommended remedial alternative
Submit [specify number and distribution] copies of the
preliminary report to EPA and the State. (Note: EPA
and the State will review and select a remedial alternative

TASK 14 -- CONCEPTUAL DESIGN T

Prepare a conceptual design of the remedial alternative
selected by EPA and the State. The conceptual design shall
include, but is not limited to, the engineering approach including
implementation schedule, special implementation requirements,
institutional requirements, phasing and segmenting considerations,
preliminary design criteria, preliminary site and facility layouts,
budget cost estimate (including operation and maintenance costs),
operating and maintenance requirements and duration, and an
outline of the safety plan including cost impact on implementation.
Any additional information required as-the basis for the completion
of the final remedial design will also be included. The Engineer
may alsoc be required to revise portions of the community relations
plan to reflect the results of the conceptual design.

TASK 15 == FINAL REPORT

Prepare a final report for submission to EPA and the State.
The report shall include the rasults of Tasks 9 through 14, and
should include any supplemental information in an appendix.
Submit [specify number of distribution of copies] to EPA and the
State.

TASK 16 -- ADDITIONAL REQUIREMENTS

Reporting requirements are described in Task 8 of the remedial
investigation scope of work.
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5. Prepare an assessment of the present and potential effects

of contaminant migration on the surrounding environment:

- Modeling of contaminant migration to predict
potential effects

- Evaluation of health and/or environmental

risks associated with contaminant levels
identified

6. Discussion of the hazards and potential hazards associated
with site for which corrective action is required.
7. Development of remedial alternatives
8. Evaluation of each alternative to include those items
outlined in the NCP §300.68 and:
- Unit cost estimates
- Long~-term integrity
- Timeliness of implementation
- Conformance with federal, $tate and local
rules and regulations et
9.

Recommendation of the alternative to be implemented.

10. Evaluation of the need for continued monitoring after
termination of this project.
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Statement of Work

Tasks associated with this project shall include:

l. Identification and characterization of potential sources of
contamination:

- Review EPA, State & Local files

- Review other data sources as applicable
to identify past and present industries
and other sources in area potentially
responsible for site conditions (e.g.

aerial photos, Fire Department records,
tax records)

2. Development of a community relations plan for addressing the

public's concern during site studies.

3. Prepare a detailed investigative plan which will include:

- Health and Safety Plan
-"Chain-of-Custody Procedures
- Sampling and Analytical Plan

- Quality Assurance/Control ftotocol

4. Determination of migration pathways and extent of contamination:

- Compile meteorological data of area for later

use in modeling migration pathway (e.g. water
balance calculations)

Conduct a hydrogeological investigation of the
site area to determine the relationship between
contaminant migration and drinking water wells,
surface waters and upper and lower aguifer

Conduct air, soil, surface water, groundwater
and leachate sampling as appropriate to fully
define the release and potential release of
hazardous substances from the site
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